
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Missouri

uu   ARMY - CAMP CROWDER / MO721182921000

Complete IRA at CC-004.  Complete SI at CC-001 and 
CC-002.  Initiate and complete RI/FS at CC-004.  Initiate 
and complete SI at CC-003.

Progress Planned for FY99-FY00

Initiated IRA at Hazardous Waste Pit at CC-004.  Initiated SI
at CC-001 and CC-002.

Progress in FY98

Investigation

Interim Actions

$0 $0 $266 $0Sites with Response Complete 1

FY99-2004** $2,290

0

0

Design

RA-C

RA-O (LTO)

LTM

1 03

0(0) 1(1)

0

0 0

0

1

$775 $462 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $775 $462 $266 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   ARMY - FORT LEONARD WOOD / MO721372097900

Design an IRA, capping, for  FLW-002.  Complete drilling of
monitoring wells for FLW-004.  Complete closeout of 
FLW-028, 030, 032, 037, 040 and 060.  Complete deliniation 
of FLW-059.  Continue public awarness efforts.

Progress Planned for FY99-FY00

Awarded contract for the remediation of FLW-037, work to 
start 10/98.  Completed drilling 12 monitoring wells for 
FLW-003 and 005.  Drilling under contract for drilling of 
monitoring wells for FLW-056. Started work on an IRP web 
site.

Progress in FY98

Investigation

Interim Actions

$4,796 $407 $301 $0Sites with Response Complete 50

FY99-2014** $10,184

0

0

Design

RA-C

RA-O (LTO)

LTM

53 015

2(2) 0(0)

1

20 0

0

13

$575 $0 $0 $499

$14 $14 $012

3

$155

$1,217 $53 $0 $0

$0 $0 $0 $0

Total $6,602 $474 $301 $654

FY01 $1,217

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 3

Low 10

Not Evaluated 0

0Not Required

68Total Number of Sites

0 0 5 $0 $0 $0 $0 FY04 $217

FY03 $288

FY02 $807

FY05 $221

uu   ARMY - LAKE CITY AAP / MO721382048900

Refer to page A-109.

Progress Planned for FY99-FY00

Refer to page A-109.

Progress in FY98

Investigation

Interim Actions

$19,439 $3,209 $70 $510Sites with Response Complete 21

FY99-2028** $109,742

1

0

Design

RA-C

RA-O (LTO)

LTM

21 014

5(6) 3(3)

0

0 0

21

14

$24,420 $0 $589 $2,449

$604 $558 $25711

0

$500

$2,353 $0 $3,500 $0

$753 $300 $370 $370

Total $48,307 $4,805 $5,946 $4,899

FY01 $5,413

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 4

Low 1

Not Evaluated 0

0Not Required

35Total Number of Sites

RAB NPL

0 0 13 $738 $738 $1,160 $1,070 FY04 $5,879

FY03 $6,647

FY02 $7,366

FY05 $6,001

uu   AIR FORCE - RICHARDS - GEBAUR AIR RESERVE STATION / MO757002429200

Refer to page A-172.

Progress Planned for FY99-FY00

Refer to page A-172.

Progress in FY98

Investigation

Interim Actions

$3,265 $0 $940 $0Sites with Response Complete 0

FY99-2008** $1,727

0

0

Design

RA-C

RA-O (LTO)

LTM

0 010

5(5) 0(0)

0

0 0

0

3

$634 $0 $0 $0

$0 $0 $03

3

$0

$544 $0 $0 $230

$0 $0 $0 $0

Total $4,468 $0 $940 $260

FY01 $30

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 3

Not Evaluated 6

0Not Required

10Total Number of Sites

BRAC 1991

0 0 2 $25 $0 $0 $30 FY04 $140

FY03 $30

FY02 $30

FY05 $201

B-1-99*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Missouri

uu   AIR FORCE - ROSECRANS MEMORIAL AIRPORT / MO757282588000

Complete the Remedial Investigation/Feasibility Study at 
site 4 and continue field investigations at sites 1, 2 and 3.

Progress Planned for FY99-FY00

The EE/CA continued for sites 1 and 3 and the RI began at 
four sites.

Progress in FY98

Investigation

Interim Actions

$1,230 $129 $0 $0Sites with Response Complete 0

FY99-2012** $4,087

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

0(0) 2(2)

0

0 0

0

2

$0 $0 $0 $268

$378 $3 $01

3

$60

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,608 $132 $0 $328

FY01 $547

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 1

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $281

FY03 $80

FY02 $1,657

FY05 $261

uu   AIR FORCE - WHITEMAN AIR FORCE BASE / MO757212454900

Continue LTM for 8 sites.  Investigate 6 AOCs, conduct dual
phase extraction on 2 sites, and conduct long-term 
operations at chlordane site.

Progress Planned for FY99-FY00

Completed cleanup of chlordane contamination in base 
housing, conducted IRA for 2 sites, removed 225,000 
gallons of TCE contaminated water, cleaned up a small arms
range.  Eliminated 4 of 10 AOCs.  Started closure process for
22 sites.

Progress in FY98

Investigation

Interim Actions

$2,067 $0 $520 $0Sites with Response Complete 16 PERS

FY99-2016** $5,813

0

4

Design

RA-C

RA-O (LTO)

LTM

30 130

7(8) 0(0)

0

2 0

4

1

$6,071 $1,204 $0 $0

$1,402 $0 $0

TECH

1

6

$0

$2,345 $0 $0 $0

$2,209 $763 $480 $0

Total $14,144 $2,017 $1,075 $0

FY01 $1,000

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 3

Low 0

Not Evaluated 4

7Not Required

43Total Number of Sites

RAB

1 0 1 $50 $50 $75 $0 FY04 $1,148

FY03 $470

FY02 $700

FY05 $1,400

uu   FORMERLY USED DEFENSE SITES - FT CROWDER / MO79799F034700

Continue to provide technical/historical support to DOJ.  
Participate in interim removal actions.  Complete allocation 
process to determine liability of all PRPs.  Determine long 
term remedial response for settlement of DOD share of 
costs.

Progress Planned for FY99-FY00

Provided bottled water to residents. Provided 
technical/historical data to DOJ. Negotiated  three 
administrative orders for interim removal actions with EPA, 
and PRPs.  Participated in order to provide carbon treatment 
units to residents.

Progress in FY98

Investigation

Interim Actions

$332 $0 $0 $555Sites with Response Complete 1

FY99-2013** $5,725

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$126 $64 $100 $100

$0 $0 $0 $0

Total $458 $64 $100 $655

FY01 $150

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $46

FY03 $46

FY02 $100

FY05 $101

uu   FORMERLY USED DEFENSE SITES - ROSECRANS AAF & NG / MO79799F036200

Conduct investigations of residual contamination resulting 
from ASTs. Evaluate alternate courses of action associated 
with this POL contamination. Selected remediation strategy 
is expected to include natural attenuation and landfarming.

Progress Planned for FY99-FY00

Completed removal of ASTs. Initiated investigation of POL 
contamination which resulted from leaking AST's.

Progress in FY98

Investigation

Interim Actions

$12 $0 $100 $0Sites with Response Complete 1

FY99-2017** $1,482

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

1 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$420 $70 $0 $0

$0 $0 $0 $0

Total $432 $70 $100 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $112

B-1-100*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Missouri

uu   FORMERLY USED DEFENSE SITES - TYSON VAL POWDER FARM / MO79799F036900

Complete FI/FS and decison document.  Conmplete time 
critical removal action. Coordinate the need for future 
activities with regulators.

Progress Planned for FY99-FY00

Awarded contract to complete RI/FS and begin field work. 
Award contract to time critical removal and begin field work.
Coordinate future activities with regulators. 

Progress in FY98

Investigation

Interim Actions

$1,931 $513 $40 $600Sites with Response Complete 1

FY99-2002** $2,049

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 1(1)

1

0 0

0

1

$527 $527 $0 $0

$30 $0 $401

1

$0

$0 $0 $60 $0

$0 $0 $0 $0

Total $2,488 $1,040 $140 $600

FY01 $61

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $72

FY03 $839

FY02 $204

FY05 $72

uu   FORMERLY USED DEFENSE SITES - WELDON SPRING ORD WORKS / MO79799F037400

Refer to page A-65.

Progress Planned for FY99-FY00

Refer to page A-65.

Progress in FY98

Investigation

Interim Actions

$78,925 $168 $420 $0Sites with Response Complete 1

FY99-2004** $77,234

2

0

Design

RA-C

RA-O (LTO)

LTM

7 11

2(2) 0(0)

3

3 2

0

3

$0 $0 $0 $0

$3,002 $106 $102

2

$99

$81,315 $21,990 $19,170 $27,600

$0 $0 $0 $0

Total $163,328 $22,350 $21,273 $27,829

FY01 $12,944

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

7Not Required

9Total Number of Sites

NPL

0 1 1 $86 $86 $1,673 $130 FY04 $276

FY03 $3,495

FY02 $7,800

FY05 $277

 Montana

uu   FORMERLY USED DEFENSE SITES - GLASGOW AAF / MT89799F059900

Additional investigations to delineate extent of 
contamination at one area of concern.  Remove additional 
underground storage tanks.

Progress Planned for FY99-FY00

Finalized site investigation report and sent to state 
regulator for review.

Progress in FY98

Investigation

Interim Actions

$488 $29 $0 $0Sites with Response Complete 0

FY99-2017** $1,600

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

1

0 1

0

1

$0 $0 $0 $0

$37 $0 $01

0

$0

$19 $15 $100 $0

$0 $0 $0 $0

Total $544 $44 $100 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $56

uu   FORMERLY USED DEFENSE SITES - GLASGOW AFB / MT89799F062400

Complete final remedial investigation and baseline risk 
assessment.  Remedial action at Building 1024.  Additional 
investigations at selected areas of concern.

Progress Planned for FY99-FY00

Finalized draft remedial investigation and baseline risk 
assessment.  Disposed of 300 drums of investigative derived 
waste.  Continued landfarming operation.

Progress in FY98

Investigation

Interim Actions

$2,339 $114 $28 $0Sites with Response Complete 4

FY99-2008** $4,112

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 1(1)

3

4 0

0

1

$33 $33 $528 $958

$308 $0 $00

0

$0

$1,656 $0 $0 $0

$0 $0 $0 $0

Total $4,336 $147 $556 $958

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $763

B-1-101*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


